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260  Franklin Street    
Boston Ma 02110 
Phone: 617-542-4244 
Fax: 617 542-3301 

 

Memorandum  
Document Control Number: mm004 

Date: March 4, 2013   

To: Heidi Davis – MassDEP, Brad Chase- DMF - Thomas Russo  
CC: Frank Tramontozzi-COQ, Rob Stevens-COQ, David Mariano-FST, Tom Russo-FST, Dean Groves 
  
From:   Paul Bergquist - Environmental Monitor 

Subject: Town Brook Enhancement Project -  Quincy – Site Visit  3.1.13 

 

A site visit was conducted on Friday, March 1, 2013to review project progress and the status of 

construction. The following observations are noted: 

1. Park Area, Station 24+50 to 23+00 backfilling of channel with geogrid cells and stone 

substrate complete. Note Plantings to occur after June 1
st
. See Picture 7-1. 

 

 

Picture 7-1 – Channel Substrate Installation – Station 23+00 to Station 24+50 
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2. North Channel Wall Station 21+50 to Station 22+00 complete. See Picture 7-2.   

 
 

Picture 7-2 – Completed Concrete Channel Wall, North wall . – Sta.21+50 to  22+00 

 

3. Formwork and reinforcing Channel walls installed Station 21+50  to 22+50 Southerly 

side. See Picture 7-3.   

 
Picture 7-3   Formwork and Reinforcing Sta 21+50 to 22+50 Southerly side. 
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4. Backfilling Concrete East Channel Wall Sta 20+50 to 21+50. See Picture 7-4 

 
Picture 7-4 Concrete Channel Walls Station 20+50 to 21+50 East side. 

5. Transition from concrete channel wall to existing block wall. Detail a minor variance 

from contract drawings.  See Picture 7-5 

 
 

Picture 7-5  Constructed Concrete Channel wall to existing granite channel wall. 

6.  Discussed weather impacts and schedule with T. Russo. 

End of Memo 
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